

ERP Project Timeline & Effort Estimation (Executive Review Edition)

Project Assumptions

Team: 1 Full Stack Developer
Capacity: 4 Hours/Day, 5 Days/Week, 20 Hours/Week
Duration: 6 Months (26 Weeks)
Total Capacity: 520 Hours
Stack: Laravel + React + Inertia.js + React Native
Buffer: 15% Contingency + 10% Bug Fix Reserve

Executive Summary

The ERP roadmap contains significantly more functionality than can be fully implemented within a 520-hour delivery window. Therefore, this plan prioritizes a production-ready MVP focused on Operations, Fleet, Drivers, Compliance, Mobile, HSEQ, Billing and Reporting. Advanced AI, Payroll, Inventory and Migration activities are deferred to Phase 2.

Work Breakdown Structure (WBS)

Phase 1: Foundation (Architecture, Authentication, Permissions, Master Data, Audit Logs)
Phase 2: Fleet & Driver Management
Phase 3: Operations Management
Phase 4: Mobile Application MVP
Phase 5: HSEQ & Finance Core
Phase 6: Dashboards, UAT & Go-Live

Module Effort Estimation Summary

Foundation: 123 Hours
Vehicle & Driver Management: 101 Hours
Operations: 122 Hours
Mobile App MVP: 109 Hours
HSEQ & Finance: 117 Hours
Dashboards & Go-Live: 59 Hours

26 Week Delivery Timeline

Weeks 1-4: Architecture, Authentication, Permission Engine, Master Data
Weeks 5-8: Vehicle, Driver & Compliance Management
Weeks 9-14: Trip Lifecycle, Geofencing, Reports
Weeks 15-19: Mobile App, Attendance, GPS, Documents
Weeks 20-24: HSEQ, Billing, Invoicing, Tax Engine
Weeks 25-26: Dashboards, UAT, Deployment, Training, Go-Live

Month-wise Delivery Plan

Month 1: Foundation
Month 2: Vehicle & Driver Management
Month 3: Operations Core
Month 4: Mobile MVP
Month 5: HSEQ + Finance

Month 6: Dashboards, UAT & Production Launch

Critical Path

Database Architecture → Permission Engine → Vehicle Master → Driver Master → Trip Lifecycle → Mobile Authentication → Attendance & GPS → Billing & Invoicing → Dashboards → UAT → Production Deployment

Go-Live Checklist

Production Infrastructure Ready
Security & SSL Verified
Data Migration Validated
User Acceptance Testing Completed
Training Completed
Backup & Monitoring Configured
Final Production Release Approved

MVP Scope (6 Months)

Authentication, Permissions, Audit Logs, Vehicle Management, Driver Management, Compliance, Trip Lifecycle, Geofencing, Operational Reports, Mobile App MVP, Attendance, GPS Tracking, HSEQ Core, Inspections, Billing, Invoicing, Tax Engine, Dashboards, Deployment.

Phase 2 Scope

AI OCR, AI Anomaly Detection, Payroll, Inventory Management, Advanced Maintenance, Historical Data Migration, Driver Scoring Dashboard, Advanced Analytics, Vendor Portal Expansion, Scheduled Reporting Engine.